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l. " Pranmer Aaloc*atas haq hien the primarv contractor for the

devoIOpment of new FLTINT gear for the P2V-7 zircraft. Thev have

- developed receiving svstems for four frequency ranees, togsther with

: appropriate antennas and auxiliarv eouipment,.. Three of the systems have

. been of the '"Wide-opan" tvpe and the fourth, covering 10,000 to 40,000
megacvcles (K band), has heen of the tunable variety.- Thia K" band
Teceiver is axpectod to be ‘tha firs+ oparational receiver in this
frequencv ranee in this countrv

2, As expected with any new development, these equipments have
had their shars of difficulties. The three '"Wide-open" systems were
developed about a year ago under the guidance of personnel now in DPD,

° They were thoroughly tested and evaluated during Phase V of the P2V.7
"testing program at Fglin Air Force ™ase, and found to be ‘completely -
satisfactorv. These systems have been installed in the four operational
aircraft with no adverse comments beins received from the field. ..
Howsver, on the recant ferrv flieht of the test bed from l.ockheed to
Fglin, there were several failures of ‘ranger equipment thgt have not
been expiained as vet. Tf these ailuves are the resiult of design
deficiencies, remedial act*on must he taken jmmediatelv.

3. The "K!' band receiver is a.current development, not yet .
accepted. Tt has ]ikewlse been developsd under the guidance of NP, .
The receiver was delivered to Tockheed on 17 Aupust 1959 for installation
in the teat bed aircraft before ferrving to Eglin, During checke at"
‘Lockheed, several defioiencies appeared that must be corrected before
" the receiver is accepted, Among these are heat probléms and spurious
response problems. After discoverire the deficiencies,the receiver
was immediately returned to firanger. for further work. - Tt is imperative
that these. problems be ‘corrected and the receiver delivared to ¥Fglin for
~ test and evaluation during the Phase VT teat program, lince thie phase
completea all ma1or P2V testing,

R A. The most likely eolution te tho abovn probloma appoara to
- _be to sit’down with Granger and thoroughly thrash out each problem. I
'32§€{3f-hlﬂi 4 number of Adons of things theai uould holp but tha pnlv answor ig

f?,-~;to t;y thom and aoo the result. . el o
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